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N/A √ √ √ √ √ √ Aug-13
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PI CDRs Start Date End Date
WA 

Complete

Sent to 

Instituti

on for 

Review

Sub-

contract in 

place

Christy Mean Layer Temperature - UAH 15-Sep-14 31-Mar-15 √ √

Ho

- Mean Layer Temperature - UCAR (Lower Stratosphere)

- Mean Layer Temperature - UCAR (Troposphere and Stratosphere)

- Tropopause Height Climatology

17-Sep-14 31-Mar-15 √ √

Robinson Snow Cover Extent (Northern Hemisphere) 11-Sep-14 31-Mar-15 √ √ √

Sorooshian Precipitation - PERSIANN-CDR 1-Aug-14 31-Mar-15 √ √

Zhang ISCCP Radiation Budget 1-Aug-14 31-Mar-15 √ √

Wentz SSMI(S) Brightness Temperature - RSS 14-Sep-14 31-Mar-15 √ √ √

Mears Mean Layer Temperature - RSS 14-Sep-14 31-Mar-15 √ √ √

GST FY14 Subcontracts



CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Completed netCDF metadata updates for GDS 2.0. 
• Performing dry runs for the System  Acceptance Test. 
• ITB is creating a new dev machine we can clone for test. (3 tier) 
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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CDR Program Office 
Operations Monitoring Tool 

 

Risk  and  Mitigation 

 Operations Monitoring Tool development 
• Evaluating ROMS tool for integration with project. 
• Defining scope of the project  and defining draft 

requirements. 
• Updating the monitoring project plan. 
• Manual monitoring of operational processing and ingest.  
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CDR Program Office 
Reprocessing VIIRS SDRs 

 

Risk  and  Mitigation 

 Operations Monitoring Tool development 
• Discussed scope and goals of the project with CDRP 

scientist. 
• Working on Project Charter and Plan. 
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